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Mr. Jeffrey Lawson, President 
Environmental Project Control 
63 Great Road 
Maynard, MA 01754 
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Dear Jeff, 

The purpose of this letter is to provide UniFirst with EPA's 
comments relative to the Interim Data Report on the Analyses for 
Petroleum-Hydrocarbon Characterization'of Unconsolidated Deposits, 
and Bituminous Concrete from the Unifirst Property .(Interim Data 
Report), dated January1 28, 1994. This letter also includes 
comments regarding the two related letters submitted by Unifirst on 
October 28, 1993 and March 4, 1994, respectively. The October 28, 
1993 letter provided a brief summary of proposed activities to 
complete the source control investigation' at the Unifirst property 
and included in this letter was a•preliminary project schedule. 
The^March 4, 1994 letter provided a revised project schedule and 
revised approach to specific source control investigation 
activities. 

Interim Report 

The Interim Report appears technically sound and thorough relative 
to the work that was accomplished, including the sampling and 
'analytical procedures necessary to complete the petroleum 
contamination investigation. However, the role and function of 
this document relative to implementing the ROD-specified Source 
Control remedy of soil vapor extraction (SVE) at this property is 
not clear.' For example, the stated objectives of the study (to 
investigate whether the petroleum contamination was leaching from 
the pavement and determine if the contamination was similar to the 
petroleum contamination found in the DNAPL in UC8) are not 
explicitly linked to implementing the remedy. Although not stated, 
it appears the program was undertaken to define the potential 
influence of petroleum hydrocarbon derivatives (PAHs, for example) 
on the effectiveness of an SVE system. 

While the results of the petroleum hydrocarbon investigation appear 
to be useful to some degree in terms of the overall source control 
remedy, the PRP has yet to identify a coherent, comprehensive plan 
to obtain pre-design data to implement the SVE remedy. The 
specific use of the data collected from these activities must now 
be coupled with the additional investigations not yet completed, to 
adequately provide a design basis to conduct a pilot and/or full 
scale" SVE system. It is important to note that this position has 
been previously communicated to the PRPon several occasions. In 
addition, the schedule for investigating the petroleum contaminated 
soils should be modified to allow much more rapid progress. 
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October 28. 1993 Letter 

The October 28, 1993 letter provides a general approach to 
completing additional source control characterizations on the 
Unifirst property. • However, the PRP should provide a more 
comprehensive scope, such as anticipated depths of borings and 
proposed analytical methods.' The scope should clearly define where 
data- gaps exist, how these gaps will be characterized, and how the 
results of the characterization will be tied into an overall 
conceptual model which will be tested in the field". 

The October 28, 1993 letter also provides information that 
contradicts the PRPs original conceptual model as presented in the 
Pre-Design Work Plan (PDWP); that is, the overburden- soil 
contamination was due to the diffusion of DNAPL from below, the 
water table. For example, the PRP states on page .5 of the 
October 287 1993 letter that nine additional wells will be 
installed in the southwest and south-central portions of the 
property, and that one purpose of these wells is to help locate 
"areas of soil contamination that may act as sources of groundwater 
contamination." The acknowledged possible presence of soil 
contamination in the southwest and south-central areas of the site 
by the PRP, in areas that-have not been previously identified as 
potential sources of contamination, supports EPA's position 
regarding the adequacy of overall source characterization for this 
site. It also appears that there are other sources of 
contamination on this property that may have to be handled 
differently than the VOC contaminated soils. As a result, the PRP 
needs to clearly define a comprehensive sampling program consistent 
with the revised conceptual model which allows the project to move 
forward in a timely manner to field pilot and/or full scale SVE 
system implementation. 

For the record, EPA must rectify the impression given by the first 
sentence in the October 28, 1993 letter. Throughout all our 
discussions, it has been the PRP's position that soil-vapor ' 
extraction may be impracticable-at the UniFirst property. That' is 
hot the Agency's position. The Agency continues to believe that 
additional pre-design work is warranted. 

Proposed Schedule (March 4 letter)' 

The schedule presents a fragmented approach to completing the 
source area investigations. In July 1993, the EPA requested that 
the PRP complete air permeability tests and a pilot study along 
with the additional source area characterizations as soon as 
possible. • According to the PRPs proposed schedule, another full 
construction season (1994), in addition to the 1993 season already 
missed, will now be missed and a decision by the PRP on the 
applicability of SVE as a remedy will still not have been made. 
Based on, our experience, this schedule can be greatly accelerated 
so that an SVE pilot test can be completed in 1994. There is no 
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reason why the air permeability tests and an SVE pilot study cannot 
be performed concurrent with other field activities. It is not 
necessary to have the site completely characterized for chemical 
constituents before conducting' air permeability tests and 
collecting additional samples for analysis of physical parameters. 
It seems apparent that the focus for the source control remedy 
would be the area of UC8 where DNAPL has been identified; 
therefore, this area should be the focus of air permeability tests 
and SVE pilot study. 

I refer you back to Paula Fitzsimmon's letter of July 12, 1993 for 
a discussion of what the Agency believes should be the focus of 
this pre-design work. The current investigation, while it has 
served to acquire additional data, must be more clearly focused and 
streamlined as it proceeds throughout the 1994 field season. If 
you would like to discuss these issues further, please contact me 
at (617) 573-9613. 

Sincerely, 

Mary E. Garren, Remedial Project Manager 
MA II Superfund Section 

cc: Gretchen Muench, ORC EPA. 
Dick Willey, EPA 
Scott Huling, RSKERL, ADA, Oklahoma 
Ryan DuPont, State University of Utah 
Anna Mayor, MA DEP 
Bob Donati, Ebasco' 




